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de maxintis, inc. 

P.O. Box 90348 
Knoxville, TN 37990 

615-691-5052 

BREAK: 
OTHER: AL 

December 7, 1988 

Michelle M. Glenn 
USEPA Region IV 
345 Courtland Street, N-E-
Atlanta, Georgia 30365 
SUBJECT: BLUFF ROAD NOVEMBER 1988 MONTHLY PROGRESS REPORT 

Dear Ms. Glenn: 

Pursuant to the Administrative Order ^y Consent enclosed is 
the November 1988 monthly progress report for Bluff Road. 

If vou or vour staff have further questions concerning this 
it you or yuui .-LCIXX ^CIR-^ CQI-(^fTn? Thanl-C vou for 
report, please contact me at C615) 691 SUDZ. inaiw. yu 
your assistance. 

Best regards, 

^%^. Michael A. Miller, P.E. 
Senior Project Manager 

cc: Lorelei Borland 
IT Corporation 

Enclosure ^ G i p n 17 

Ari^TA, Sl. 
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MONTHLY PROGRESS REPORT 
de maximis, inc. 

'B 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED: 1 November through 30 November 1988 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ: 

•Submitted a revised RI/FS Project Schedule based on 
the October 3, 1988 force majeure report and the 
November 16, 1988 Judicial order granting temporary 
access to the adjacent properties C21 days). 

•Mobilized on November 28, 1988 to accomplish the 
remaining field activities . 

PLANS AND PROCEDURES COMPLETED: 

•Installation of the final site facilities 
(decontamination pad, water line and deionized water 
system) was completed November 29, 1988, 

•A judicial order was issued granting temporary access 
to the Hopkins and Helms properties. A hearing for 
permanent access has been scheduled for the week of 
December 5, 1988. 

•The private well survey and the ecological survey were 
initiated the week of November 14, 1988. 

'•??emobi lization for continued field activities was 
accomplished November 28, 1988 

ACTION ITEMS FOR FOLLOWING MONTH: 

•Collect the seventeen remaining off-site surface soiM 
samples. 

•Develop and sample the 
monitoring wells. 

twenty existing Golder 

•Install and sample the temporary wells. 

•Complete the private well survey and the ecological 
survey. 

• m j " " 
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•Collect the surface water/sediment samples. 

•Finalize tank removal plans upon receipt of disposal 
approval from ThermalKEM. 

ANTICIPATED DELAYS/PROBLEMS: 

•We were notified by SCDHEC November 30, 1988 that DHEC 
will not approve and issue the appropriate permits for 
installation of the temporary wells and that a. 
citation could be forthcoming if we proceeded. The 
length of delay cannot be estimated and will be 
contingent upon the time it takes to resolve the 
issue. Temporary well installation is scheduled to 
begin December 5, 1988. Any delay beyond this date 
will impact the overall RI/FS Project Schedule 
submitted November 22, 1988. 

•A judicial order granting temporary access to adjacent 
properties was issued November 16, 1988. A hearing is 
scheduled for the week of December 5, 1988 regarding 
permanent access that would allow completion of the 
RI/FS field activities. The results of this hearing 
may have significant impact on the overall Project 
Schedule. 

RESULTS OF SAMPLING/TESTING: 

f 

•Analytical results for the sampling activities ending 
on September 29, 1988 are attached. This program was 
for on-site surface soils and lagoon sampling. The 
program was limited by lack of access to adjoining 
properties. Also attached is. a plot plan showing the 
locations for sampling. 

• ^ 4 ^ ^ 




